



## IT Projects - 2/13/25

Project Status	Project Category	Project ID	Project Name	Requestor's Email	Department	Most Recent Note
Project - In Progress	Smart Classroom	SR-16226	Project Request: Smart Classroom Upgrade OE-5	malexander@vcccd.edu	Information Technology Operations	Working on coordination with FMO to perform the work. Equipment has been received.
Project - In Progress	Smart Classroom	SR-16228	Project Request: Smart Classroom Upgrade OE-8	malexander@vcccd.edu	Information Technology Operations	Working on coordination with FMO to perform the work. Equipment has been received.
Project - In Progress	Smart Classroom	SR-21801	Project Request: Smart Classroom Upgrade FTVE	malexander@vcccd.edu	Information Technology Operations	
Project - Pending	Technology and Network Infrastructure	SR-12516	Project Request: Deploy Revolution ENS to all employee apple computers	malexander@vcccd.edu	Information Technology Operations	Request has been made to software vendor to resolve MacOS compatibility issue.
Project - Pending	Tech Refresh	SR-12560	Project Request: Tech Refresh computers in First Step Center	malexander@vcccd.edu	Information Technology Operations	Waiting for furniture and redesign of space.
Project - Pending	Smart Classroom	SR-16202	Project Request: Smart Classroom Upgrade LA-10	malexander@vcccd.edu	Information Technology Operations	Need to assess project scope and funding to update rooms equipment and walls. Equipment received.
Project - Pending	Smart Classroom	SR-16215	Project Request: Smart Classroom Upgrade LA-8	malexander@vcccd.edu	Information Technology Operations	Need to assess project scope and funding to update rooms equipment and walls.
Project - Pending	Smart Classroom	SR-16216	Project Request: Smart Classroom Upgrade LA-9	malexander@vcccd.edu	Information Technology Operations	Need to assess project scope and funding to update rooms equipment and walls.
Project - Pending	Smart Classroom	SR-16217	Project Request: Smart Classroom Upgrade LA-11	malexander@vcccd.edu	Information Technology Operations	Need to assess project scope and funding to update rooms equipment and walls. Equipment received.
Project - Pending	Smart Classroom	SR-16219	Project Request: Smart Classroom Upgrade LA-12	malexander@vcccd.edu	Information Technology Operations	Need to assess project scope and funding to update rooms equipment and walls. Equipment received.
Project - Pending	Smart Classroom	SR-16220	Project Request: Smart Classroom Upgrade LA-13	malexander@vcccd.edu	Information Technology Operations	Need to assess project scope and funding to update rooms equipment and walls. Equipment received.
Project - Pending	Smart Classroom	SR-16221	Project Request: Smart Classroom Upgrade LA-14	malexander@vcccd.edu	Information Technology Operations	Need to assess project scope and funding to update rooms equipment and walls. Equipment received.
Project - Pending	Smart Classroom	SR-16222	Project Request: Smart Classroom Upgrade LA-15	malexander@vcccd.edu	Information Technology Operations	Need to assess project scope and funding to update rooms equipment and walls.
Project - Pending	Smart Classroom	SR-16223	Project Request: Smart Classroom Upgrade LA-16	malexander@vcccd.edu	Information Technology Operations	Need to assess project scope and funding to update rooms equipment and walls.
Project - Pending	Smart Classroom	SR-16224	Project Request: Smart Classroom Upgrade LA-17	malexander@vcccd.edu	Information Technology Operations	Need to assess project scope and funding to update rooms equipment and walls.
Project - Pending	Smart Classroom	SR-16225	Project Request: Smart Classroom Upgrade LA-18	malexander@vcccd.edu	Information Technology Operations	Need to assess project scope and funding to update rooms equipment and walls.
Project - Pending	Smart Classroom	SR-16229	Project Request: Smart Classroom Upgrade PE-6	malexander@vcccd.edu	Information Technology Operations	Need to determine smart classroom projection system needs in this classroom.
Project - Pending	Smart Classroom	SR-16230	Project Request: Smart Classroom Upgrade PE-7	malexander@vcccd.edu	Information Technology Operations	Need to determine smart classroom projection system needs in this classroom.
Project - Pending	Smart Classroom	SR-19966	Project Request: LA-2 Computer Vent project	pargas@vcccd.edu	Dean of Math & Science	
Project - Submitted	Tech Refresh	SR-16236	Project Request: Condor Hall Employee Resource Center Upgrade	malexander@vcccd.edu	Information Technology Operations	
Project - Submitted	Smart Classroom	SR-21220	Project Request: Projector in Dental Classroom	irodriguezlupercio@vcccd.edu	Dental Hygiene	
Project - Submitted	Instruction Hardware/Software	SR-21460	Project Request: Bistro TV Installation	irodriguezlupercio@vcccd.edu	Dean of CTE	Equipment has been received, and time needs to be scheduled for maintenance and IT to work in the room for a 3 days.
Project - Submitted	Bulk Computer Tasks	SR-21723	Project Request: MESA Laptop Reconfiguration	pargas@vcccd.edu	MESA 22-23	
Resolved	Instruction Hardware/Software	SR-13243	Project Request: Career Education HVAC Intern Play Equipment Setup	amontes@vcccd.edu	Strong Workforce Prg Local FY22	The equipment is requiring much more attention and configuration than was originally understood. We have had to coordinate multiple times with district IT and email address configuration as each device requires activation and independent email accounts.
Resolved	Bulk Computer Tasks	INC-14451	LLRC POD removal (2)	aedwards@vcccd.edu	Dean of Liberal Studies	
Resolved	Bulk Computer Tasks	SR-12491	Project Request: Setup and configure MESA laptop cart	malexander@vcccd.edu	Information Technology Operations	This request has been completed and the cart has been delivered to MESA.
Resolved	Tech Refresh	SR-12493	Project Request: Tech Refresh 10 student use computers in welcome center	malexander@vcccd.edu	Information Technology Operations	10 computers were tech refreshed in the welcome center with new computers.
Resolved	Tech Refresh	SR-12499	Project Request: Upgrade computers in LS-7 computer lab	malexander@vcccd.edu	Information Technology Operations	All of the computers in LS-7 have been replaced and had Windows 11 installed and configured.
Resolved	Smart Classroom	SR-12501	Project Request: Upgrade Crestron 2.0 in LS-3	malexander@vcccd.edu	Information Technology Operations	LS-3 was updated to Crestron 2.0 and integrated with HyFlex classroom equipment.
Resolved	Smart Classroom	SR-12507	Project Request: Upgrade LS-2 Projection System	malexander@vcccd.edu	Information Technology Operations	LS-2 classroom projection system was updated to new campus projection 4k standard.
Resolved	Smart Classroom	SR-12511	Project Request: Repair audio issue in LS-8	malexander@vcccd.edu	Information Technology Operations	The audio issue has been resolved in LS-8
Resolved	Technology and Network Infrastructure	SR-12540	Project Request: Update Access IT! Card Access system	malexander@vcccd.edu	Information Technology Operations	System has been updated and virtualized.
Resolved	Tech Refresh	SR-12589	Project Request: OE-4 Computer Lab Upgrade	irodriguezlupercio@vcccd.edu	Dean of CTE	The projection system has been updated to new interactive 4k proof-of-concept.
Resolved	Bulk Computer Tasks	SR-12831	Project Request: Counselor laptops	egonzalez@vcccd.edu	Title V HSI Proj Adelante Yr 1	10 laptops have been configured for part time counselors and we have notified the division so that we can schedule time to assist with OneDrive document migration.
Resolved	Instruction Hardware/Software	SR-13279	Project Request: Auto Collision Computer/iPads	amontes@vcccd.edu	Strong Workforce Prg Local FY22	Equipment has been setup and delivered to the program.
Resolved	Technology and Network Infrastructure	SR-16238	Project Request: Install Emergency Notification System Safety Buttons	malexander@vcccd.edu	Information Technology Operations	95 safety buttons have been installed in classrooms and shared spaces.